Office of Planning Minnesota Avenue Implementation Actions

District of Columbia ‘h Status of Deanwood Great Streets-Nannie Helen Burroughs Ave and
;i Fiscal Year 2010

Agency Estimated Starting Year Action - Description Status*
DW-FNS-1.1-ZL:-Learn : Provide public art within publicly funded projects, utilizing area Complete

youth and highlighting historic neighborhood aspects

DW-EDU-1.1-A:-Learn : Enhance existing educational facilities through upkeep and In Process
repair

DW-FNS-2.2-F:-Shop : Target economic incentives to retailers that provide access to In Process
fresh, healthy food within the major commercial corridors nodes.

DW-FNS-1.1-A:-Live : Sponsor a workshop that identifies existing programs and Complete
resources designed to support senior citizen and lower income homeowners retain their

homes. These programs include property tax relief, energy assistance and conservation

programs such as the Assessment Cap Credit, the Lower Income, Long-Term

Homeowners Tax Credit, and the Low Income Home Energy Assistance Program.

DW-FNS-1.1-ZE:-Live : Provide financial resources that aid in the preservation and Planned
renovation of rental housing either by existing property owners or through the tenant

purchase process. A special emphasis should be placed on buildings under threat of

expiring federal subsidies or serving primarily senior citizens.

DW-FNS-1.2-B:-Play : Work with DCPS and DPR to reach use agreements to make Complete
facilities more usable and accessible to the community.

DW-FNS-2.2-C:-Work : Provide technical and financial assistance for existing local In Process
business retention and expansion.

DW-FNS-2.2-B:-Live : Develop strategies that help mitigate the environmental, Complete
economic, and social impacts of buildings, so that they are energy efficient, sustainable,
safe, cost-effective, accessible, healthy, and productive.
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Agency Estimated Starting Year Action - Description Status*
2008
DW-FNS-1.1-ZG:-Worship : Provide technical assistance to faith based institutions and

their related community development organizations to facilitate the redevelopment of their
properties.

Planning Stage

DW-FNS-2.2-A:-Live : Develop mixed-income infill housing development which ensures In Process
appropriate development through design review and enforcement, with regulatory

incentives given for affordable housing.

DW-FNS-2.2-D:-Work : Increase employment and entrepreneurial opportunities in In Process
Deanwood by strategically targeting resources to promote job training, education, and

job-placement services.

DW-FNS-2.2-E:-Shop : Provide economic incentives for quality retail creation through Planning Stage
site assemblage and regulatory approvals to encourage the type of development desired \

by residents.

DW-FNS-2.2-G:-Learn : Incentivize non-profit and faith-based organizations to co-locate Planning Stage
or cluster services, programs, and facilities in focus nodes, specifically Dix/Eastern

Gateway and the Nannie Helen/Minnesota Gateway.

expansion of non profit educational and professional development programs.

2008
DW-FNS-2.2-I:-Connect : Extend Minnesota Avenue to allow direct access to Cancelled

Deanwood metro station thereby creating greater pedestrian and vehicular mobility.

DW-FNS-2.2-J:- Connect : Analyze the proposed streetcar route along Minnesota
Avenue ensuring it will provide direct access to destination locations particularly as it
relates to jobs.

Planning Stage

DW-FNS-2.2-K:- Connect : Create bike lanes along Nannie Helen Burroughs and Planned
Minnesota Avenues (From NHB and points North to the intersection of Minnesota

Avenue and Croffut Place) for recreational and commuter uses.

2009

DW-FNS-2.2-L:- Connect : Complete upgrades and repairs to sidewalks and In Process
streetscape along Nannie Helen Burroughs ensuring that low impact design principals

are incorporated into the project.

2010
DW-FNS-2.2-M:-Connect : Implement Great Streets Design Plans for Minnesota Planned

Avenue NE (Right-of-way and intersection improvements, streetscape)

DW-FNS-2.2-H:-Learn : Target public funds, including grants and loans, to support an g Planned
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Agency Estimated Starting Year Action - Description Status*

2008

DW-FNS-1.2-A:-Play : Ensure that park sites are re-designed in a manner that In Process
optimizes their accessibility, safety, and usefulness to the populations intended to be
served. Any and all park or open space redesign should seek meaningful input from

area residents, ANCs and civic groups.

DW-FNS-1.2-C:-Play : Provide technical and financial assistance that enables
neighborhood associations to adopt, develop and maintain neighborhood recreational
facilities and open spaces.

Planning Stage

b &

2008
DW-FNS-1.1-ZJ:-Shop : Implement recommendations from the Retail Action Strategy Planning Stage
that will support retail expansion, retention and attraction.
DW-FNS-1.2-E:-Play : Create a Watts Branch Stream Valley Pilot Project consisting of Complete
multi-agency, coordinated neighborhood investment initiatives that create healthier, more
livable communities where all can work, live and play.

2008

DW-FNS-1.1-ZF:-Worship : Encourage faith-based organizations to play an active role
in promoting existing programs and resources specifically those involving education, job
training, homeownership preservation, and youth.

Planning Stage

DW-FNS-1.1-ZH:-Worship : Focus faith-based redevelopment of properties on Planning Stage

commercial and housing production.

DW-FNS-1.1-ZI:-Worship : Assist in the develoment of a needs assessment
consisting of desired community uses that faith-based organizations can provide support
in developing.

Planning Stage

DW-FNS-1.2-D:-Play : Develop strategies for utilizing vacant lots as community gardens. Complete

&Ko b b b i 0 &0

Grand Total: 27

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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